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CHANGE RE UEST
ON (3) EFE002-90Q
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Program/ProjectTitle(1) Program Plan Affected Originator (4) AJ DiLiberto
ERRA SST Characterization Organization 13316

ChangeTitle(2) SST Waste Characterization Scope Phone 3-1003
Change Per Ecology Comments Date

(5) BASELIN E IMPACT (6) PRIORITY ( 7) CLASS Costlmpact• (8) B&RCode

(`^ Work Sco e q Funds ^ 1 + 7289- -p q Emergency
^J Budget q Contingency q II Schedule Impact (9)

^] S h d l q St ff Urgent q III( c u a inge e

q Technical q Routine q CRP +31i
m_ pac^S 0)

,000 Hours
Staffing Plan Affected

Yes q No

DESCRIPTION (Attach pages as necessary) COST ACCOUNTS AFFECTED
(I1)

In the WHC response ( letter #9051580) to the latest comments ( letter EF211
#89050980 from Ecology to DOE-RL) on the SST Waste Characterization
Plan, WHC-EP-0210, the FY 1990 scope for SST characterization needs
to be revised and supplemental budget of $686,000 provided. The changes are as follows:

Add EPTOX testing capability and analysis +$122,000
Prepare procedures, review with Ecology, and perform 18 analyses

Provide additional manpower support for completion of the dispute +$267,000
resolution process and closure of Ecology comments '

. Provide additional manpower support for completion of the Phase IC +$492,000^
sampling plan

L' . Delay Phase IC sampling and analysis from June to November 1990 41 9 5 , 000
(Continued on Page 2) FY 1990 TOTAL +$686,000

fUSTIFICATION (Include impact if not implemented. Attach pages as necessary.)
l (12) (Reasons for revision)

*IN The additional FY 1990 budget request of $686,000 from the ERRA Program is being
^reallocated from the E2-Management, Planning and Community Relations end function to EF-
-Single-Shell Tank (SST) Characterization and Assessment end function.

I The changes to the Tri-Party Agreement ( TPA) interim milestones are in response to
resolution of Ecology comments on the SST Waste Characterization ( 13) DISPOSITIONlan and a tentative agreement reached with the unit manager for q Approved:,the SST Operable Unit at the January 30, Unit Managers meeting .

q Disapproved

q Deferred

ORGANIZATIONALIMPACT ( 15) (14) FUNDINGSOURCE
Org Manhours Dollars Orn Manhours Dollars

q Def. Reactor q Projects.
c^p;r^l e»penu

q Chem. Process. q Civ. W. M. Contingency

q Def. W. M. q Ops. Support Mgmt. Reserve
q Def. Prog. Planning q E.S.&S.

Baseline Funds
q Adv. Reactor Dev. q Resource Alloc .
q Surplus Fac, Mgmt. q Other

q Engineering

CostACCOUn[ Mgr./Perf Org. Mqr. Date Progr. Imims[a m
w

q DOE Directed Changel^LUiYw Implement Change Prior to DOE Approval

t
Actrvlty M, nager Date Date Program/Project Director Date

3-1- cT D
DOE-RL APPROVAL

End Function Manager Date Program Ma yer Date ame Date

VWT(^^ ^ ^-r Q ^--- `i ame ale

54-6100-611 (Oalal)...Pooelnf



DESCRIPTION (CONTINUED)
(11)

CIN (3) EFE002-90

In addition, the budget requirements for SST characterization for
FYs 1991 and 1992 will be impacted. In FY 1991 the required budget
will be reduced $137,000 to $18,383,000. This reduction is a result of
a decrease in the number of samples taken, analyzed, data packages
prepared, and an increase in required analyses and analytical methods
development. In FY 1992 the required budget will increase by $1,870,000
to $20,840,000 because of an increase in the number of samples taken,
analyzed and data packages prepared. Also, this revised scope will
require TPA interim milestones and other DOE-RL major milestones (non-
TPA) to be changed (see Attachment 1). Attachment 1A is the revised
ERRA FY 1990 end function baseline reallocating $686,000 from the E2
end function to the EF end function.
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ATTACHMENT I TO DESCRIPTION CIN (3) EFE002-90

Original Agreement Milestone (M-10-04):
"Obtain 12 cores from 6 tanks - November 1990"

Revised Agreement Milestone (M-10-04):
"Obtain 4 cores from 2 tanks - December 1990"

Original Agreement Milestone (M-10-05):
"Obtain 20 cores from 10 tanks - October 1991"

Revised Agreement Milestone (M-10-05):
"Obtain 16 cores from 8 tanks - September 1991"

Original Agreement Milestone (M-10-06):
"Obtain 20 cores from 10 tanks - September 1992"

Revised Agreement Milestone (M-10-06):
"Obtain 24 cores from 12 tanks - September 1992"

Original Agreement Milestone (M-10-07):
"Obtain 22 cores from 11 tanks - September 1993"

Revised Agreement Milestone (M-10-07):
"Obtain 24 cores from 12 tanks - September 1993"

No Change to Agreement Milestone (M-10-08):
"Obtain 44 cores from 22 tanks - September 1994"

Original Agreement Milestone (M-10-09):
"Obtain 44 cores from 22 tanks - September 1995"

Revised Agreement Milestone (M-10-09):
"Obtain 48 cores from 24 tanks - September 1995"

Original Agreement Milestone (M-10-10):
"Obtain 44 cores from 22 tanks - September 1996"

Revised Agreement Milestone (M-10-10):
"Obtain 48 cores from 24 tanks - September 1996"

Original Agreement Milestone (M-10-11):
"Obtain 44 cores from 22 tanks - September 1997"

Revised Agreement Milestone (M-10-11):
"Obtain 48 cores from 24 tanks - September 1997"

Original Agreement Milestone (M-10-12):
"Obtain 44 cores from 22 tanks - September 1998"

Revised Agreement Milestone (M-10-12):
"Obtain 38 cores from 19 tanks - September 1998"

No Change to Agreement Major Milestone (M-10-00):
"Complete Analyses of at least two complete core samples from each
Single-Shell Tank. - September 1998"

The milestone schedule shows a reduction in the number of cores obtained
for milestones M-10-04 and M-10-05 and the redistribution of the number of
cores to be obtained in subsequent years. These changes to the interim
milestones do not impact the Agreement Major milestone M-10-00 scheduled
completion date for SST waste characterization. The sampling schedule is



based on two core samples per tank and will require modification if
additional cores are needed.

The schedule provides for the development of a Phase IC plan based on the
results of Phase IA and EP Tox testing only and the initiation of Phase IC
sampling upon the submittal of the plan to Ecology in early November 1990.
Sampling would begin before the plan has been approved by Ecology or
released for public review and Phase IB data would be incorporated into
the plan as it becomes available. This schedule is based upon the
assumption that resampling of Phase IC tanks will not be required to perform
any additional analyses that may be required; any additional analyses will
be performed on archived samples.

The following SST Characterization DOE-RL Major milestones (non-TPA) will
also need to be revised:

Current
Schedule

^
o Initiate FY 1990 SST Core Sampling 06/01/90

^
o Initiate FY 1991 SST Core Sampling --

o Document SST Characterization Requirements 05/01/90
Phase IC and Provide to Ecology for
Approval

o Initiate Use of Throw-Away Samplers 06/09/90

Revi sed
Schedule

11/06/90

11/06/90

11/06/90
1 0 Initiate Use of Core Truck Wind Screen 04/30/90 11/06/90



9051579
Attachment IA

Environmental Restoration Remedial Actions Program
FY 1990 End Function Baseline
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End Function

E2 - Management, Planning & Community Relations

EB - 100 Area Characterization & Assessment

EC - 300 Area Characterization & Assessment

ED - 1100/600 Area Characterization & Assessment

EE - 200 Area Characterization & Assessment

EF - Single-Shell Tank (SST) Characterization
& Assessment

EG - Technology Development & Demonstration

EJ - Radiation Area Reduction

EK - Facility, Systems, & Equipment Upgrades

EV - RCRA (Non-SST) Closures

FY 1990 FY 1990*
Current Revised
Baseline Change Baseline

$11,967 -$686 $11,281

8,770 8,779

11,946 11,946

14,944 14,944

14,708 14,708

10,849 + 686 11,535

0 0

3,135 3,135

14,744 14,744

11,880 11,880

Total Westinghouse Controlled Baseline $72,952

Department of Energy - Richland Operations Office 2,648

Total FY 1990 ERRA Program $75,600

RDDT&E $ 5,950*

*Includes SST and Technology Development and Demonstration
the OTD Program for the NWHWC has yet to be identified.

0 $72,952

0 2,648

0 $75,600

0 $ 5,950*

Scope funded from
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